St Maryos Churc

A church without
a church hall
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Stage One of the Initial Building Appeal

1998-2000: The honeymoon period marked by enthusiasm,
lack of experience and a growing realisation of the
enormity of the project

| estimated building cost £600,000]

A Street by street survey i do people want a parish centre
I answer yes they did

AArchitectodéds brief agreed an
Interviews for architect T Paul Grout appointed

A Preliminary drawings show much more imaginative
design that previously envisaged

ASt Maryds donates A100, 000



Stage Two of the Initial Building Appeal

2000-2002 I Growing ambition about what was possible,
some local opposition, realisation that what happens in
the building is as important as the building itself

[ Building costs rise to £882,828]

A Quantity surveyors costings
A Planning permission agreed

A Became a registered charity with church/ community
representation

A Community Fund grant of £395,000

A Town space audit and survey of voluntary sector space
needs shows that more space is needed in the town

A Consultation with young people about youth provision



Stage Three of the Initial Building Appeal

2003 17 Funds raised to over £650,000 but following
structural investigation agreed that extended basement
area can be added to original design.

[Building costs rise to £1,000,010]

A Youth project opens one night a week in the Methodist
Church Hall and is almost immediately a great success

AOl der peoplebds initial surv
A Still some vociferous local opposition

A Community Fund grant would be withdrawn if spending
does not start by 2004

A Fundraiser is in despair i need a miracle!



Ambleside Methodist Church
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